
CHANGE REQUEST
Request Nbr. 000096
Request Date 09-Jan-2023
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description RFI 102 Lighting 

Change 3rd FloorBreiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO. PROJECT TASK DESCRIPTION QTY UOM LINE 
AMT

1 Mechanical Light fixtures labor and materials 1.00 LS 1,075.03
NOTES: -Add 2x2 lights & pipe/wire for material.

-Labor.
-No deduct for can lights.

2 General Conditions Supervision, demo, cleanup 1.00 LS 161.25

MARKUPS
Markup 92.72

Approved Amount of Change (USD): 1,329.00

CONTRACTOR OWNER
Marshall County

1 E Main St
Marshalltown, IA, 50158

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

09-Jan-2023 09-Jan-2023

(signature) (signature)



PROJECT NAME: Marshall County Courthouse OWNER:
RFI-#102 OWNER'S C.O. # :Breiholz Construction

1/6/2023 CONTACT  :Kyle Millner

PLEASE REVIEW AND APPROVE THE FOLLOWING CHANGE ORDER. IF YOU HAVE ANY QUESTIONS PLEASE CONTACT ME.

 

SCOPE OF ADDITIONAL WORK:
Add 2x2 lights 

No deduct for can lights 

COST OF ADDITIONAL WORK:

MATERIAL

DESCRIPTION OF WORK QTY UNIT $ MATERIAL COST

pipe and wire 1 125.00$      125.00$             

2x2 lights 6 76.00$        456.00$             

0 -$            -$                   

0 -$            -$                   

0 -$            -$                   

TOTAL 581.00$             
LABOR

DESCRIPTION OF WORK QTY LABOR COST

See above scope 6 396.30$             

0 -$                   

0 -$                   

0 -$                   

TOTAL $396.30

SUBCONTRACTORS/EQUIPMENT

DESCRIPTION OF WORK

TOTAL

SALES TAX MARKUP

TOTAL MATERIAL COST 581.00$       10.00% 639.10$             

TOTAL LABOR COST $396.30 10.00% 435.93$             

TOTAL SUB/EQUIPMENT COST $0.00 10.00% -$                   

PERFORMANCE BOND 0.00% -$                   

TOTAL CHANGE ORDER REQUEST 1,075.03$          

TOTAL CHANGE ORDER REQUEST 1,075.03$          

SCHEDULE IMPACT: YES OR NO FIELD APPROVAL

ADDITIONAL DAYS REQUIRED 0 BY: _______________________

DATE: _____________________

THANK YOU FOR YOUR ATTENTION, OWNER CHANGE ORDER APPROVAL

SIGNED: ____________________________ BY: ___________________________________

BY: TITLE: _________________________________

TITLE: DATE: _________________________________

DATE: 

LABOR RATE

66.05$                       



Breiholz Construction Company
1527 Maine St
Des Moines, Iowa 50314
P: (515) 288-6077
F: (515) 288-6335

Project: 21-901 Marshall County Courthouse
1 E Main St

Marshalltown, Iowa 50158

 
 

RFI #102: Lighting Change 3rd floor
 

Status Closed on 12/22/22   

To Jimi Peters (OPN Architects) (Response Required)
Scott Allen (OPN Architects) (Response Required)

From Scott Rozenboom (Breiholz Construction Company)
 

Date Initiated Dec 5, 2022 Due Date Dec 12, 2022

Location Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings EL103 

Received From  

Copies To Doug Allgood (Breiholz Construction Company), Lucas Baedke (Marshall County), Nan Benson (Marshall County), Greg
Lettington (Breiholz Construction Company), Kyle Millner (Breiholz Construction Company), Scott Rozenboom (Breiholz
Construction Company), Jim Taylor (Winger Contracting Co), Justin Thompson (Winger Contracting Co) 

 
 
Activity
 
Question Question from Scott Rozenboom Breiholz Construction Company on Monday, Dec 5, 2022 at 11:20 AM CST
  This was discussed on site during a walk through to change the lights in this area from the can lights as shown to the 2x2

drop ins. There is a beam that goes across in this area parallel to the lights and would not allow a can fixture to be installed.
This is mirror image on the North side as well.  Needing this RFI to track for documentation

 
  Awaiting an Official Response
 
All Replies Response from Scott Allen OPN Architects on Thursday, Dec 15, 2022 at 09:09 AM CST
  see Jimi's response to close this RFI
 

Response from Jimi Peters OPN Architects on Thursday, Dec 15, 2022 at 08:57 AM CST
  No further response required from OPN at this moment.

Just needing to close out RFI from being in our court. 
 

Response from Kyle Millner Breiholz Construction Company on Wednesday, Dec 14, 2022 at 02:23 PM CST
  Breiholz has begun tracking down pricing from Winger on the 2x2 light fixtures in lieu of the can lights. COR forthcoming on

this.
 

Response from Jimi Peters OPN Architects on Monday, Dec 12, 2022 at 03:35 PM CST
  2x2 are acceptable replacement solution for the can lights in the documents. Use (3) 2x2 per hallway (6) total and align them

(east/west) with the 2x2s in the office. 

  Attachments
RFI 102 - Corridor Lights Revision Level 3_BSE.pdf
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https://us02.procore.com/562949953537568/project/drawing_log/show/562949972884151
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20221212213539_production-us02_562950316788930.pdf?sig=3eb0c37fd37006efe533f0127555465384e1d8db91bc1c352effd48dbebeecbc


 

5518 NW 88th Street  |  Johnston, IA 50131  |  P 515.727.0700  |  F 515.727.0777  |  www.bluestonemep.com 

 

REQUEST FOR INFORMATION (RFI) #102 

 

Issue Date: 12/6/2022   

Project Number: 118-122 

 

  

Project Name: Marshall County Courthouse 

 

RFI Description: Corridor Lights Revision Level 3 

 

 

Response: 
 
 

F3’s will not work.  They have the same depth issue as F7’s.  We feel that 2x2’s matching the same pattern as the office area 
(i.e. 3 fixtures) will work and be the best solution. 
 
 
 
 

Issued By: Tom Foldes Date: 12/12/2022 
  



Breiholz Construction Company
1527 Maine St
Des Moines, Iowa 50314
P: (515) 288-6077
F: (515) 288-6335

Project: 21-901 Marshall County Courthouse
1 E Main St

Marshalltown, Iowa 50158

 
 

RFI #102: Lighting Change 3rd floor
 

Status Open   

To Jimi Peters (OPN Architects)  From Scott Rozenboom (Breiholz Construction Company)
 

Date Initiated Dec 5, 2022 Due Date Dec 12, 2022

Location Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings EL103 

Received From  

Copies To Scott Allen (OPN Architects), Doug Allgood (Breiholz Construction Company), Lucas Baedke (Marshall County), Nan Benson
(Marshall County), Greg Lettington (Breiholz Construction Company), Kyle Millner (Breiholz Construction Company), Scott
Rozenboom (Breiholz Construction Company), Jim Taylor (Winger Contracting Co), Justin Thompson (Winger Contracting Co) 

 
 
Activity
 
Question Question from Scott Rozenboom Breiholz Construction Company on Monday, Dec 5, 2022 at 11:20 AM CST
  This was discussed on site during a walk through to change the lights in this area from the can lights as shown to the 2x2

drop ins. There is a beam that goes across in this area parallel to the lights and would not allow a can fixture to be installed.
This is mirror image on the North side as well.  Needing this RFI to track for documentation

 
  Awaiting an Official Response

 

 
Breiholz Construction Company Page 1 of 1 Printed On: Dec 6, 2022 09:21 PM CST

   

https://us02.procore.com/562949953537568/project/drawing_log/show/562949972884151
jpeters
Text Box
OPN to Bluestone (12/6/22): The 2x2 drop-ins feel over-sized and a little clumsy for the spacing and quantity in these two hallways. Does the F3 fixture like we have in the Boardroom 180 work for this low clearance application? Or can we reduce the quantity to (3) 2x2s so it matches the spacing in the office and still get enough brightness?

jpeters
Image


